[SABELLA
GAI

Highlights (est 30 days)

ISABELLA DAM SAFETY MODIFICATION PROJECT

Design and Contracting Efforts Moving Forward

Design efforts associated with relocations as well as the dams and spillways contract
continue to make steady progress. Continued efforts to prepare for construction
contract awards in Fiscal Years 2016 and 2017 are ongoing as well.

Corps Project Team Member Changes

The Corps team is encountering some key changes this month. Mitch Stewart, our
environmental planning specialist, has retired from federal service. Nancy Sandburg will
be filling in his position. Also, project manager John Menniti has moved over to our
Engineering Division. Creg Hucks is temporarily replacing him until a permanent project
manager is identified.

I.l]l]kiﬂg Ahead (nex: 30 days +)

Recreation/USFS Relocation Environmental Assessment/Public Meetings

The Recreation/USFS Relocation EA previously scheduled for release is not ready for
release as we continue to analyze potential alternatives to be included in the report. As a
result, the public meetings previously estimated to occur on Sept. 14-15 have been
postponed. More information on the report’s release and public meeting dates will be
announced in October.

Lakeside Village Mobile Home Park

The Lakeside Village Mobile Home Park property has been acquired and all residents
have been relocated. The Corps is securing vacated trailers until they are removed.
Contractor’s proposals to remove the trailers are currently being evaluated. Contract
award is scheduled for late-September 2015. Work is anticipated to begin in October and
conclude in November.

Upcoming Road Closures

Drilling along Highway 155 near the Main Dam right abutment is planned for October and
will require lane closures between the hours of 9 a.m. to 5 p.m. for a duration of 5 days.
The drilling is necessary to assist with the design of right abutment modifications on the
main dam.

Current Lake Status 2 sem

The current pool resides at 31,134 acre-ft, and elevation of 2,523.79 feet (IPD) or
2522.93 (NAVD 88) which is 9% of the restricted pool. As part of our interim risk reduction
measures, Isabella Lake has a restricted elevation of 2,589 feet (361,250 acre-ft). Current
lake status can be viewed at http://130.165.21.224/fcgi-bin/hourly.py?report=isb
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